

	(B)	Nom	Durée	Début	Fin	Prédécesseurs	Pourcentage de tra
1	✓	Prototypes	5 jours	19/03/19 08:00	25/03/19 17:00		100 %
2	✓	Prototype sur Symphonie	5 jours	19/03/19 08:00	25/03/19 17:00		100 %
3	✓	Prototype sur Laravel	5 jours	19/03/19 08:00	25/03/19 17:00		100 %
4		Data Model	5 jours	25/03/19 08:00	29/03/19 17:00		0 %
5	Ö	Classified Cards	5 jours	25/03/19 08:00	29/03/19 17:00		0 %
6	Ö	Book reference	5 jours	25/03/19 08:00	29/03/19 17:00		0 %
7	Ö	UX & Design	5 jours	25/03/19 08:00	29/03/19 17:00		0 %
8		Chart Graphque	5 jours	25/03/19 08:00	29/03/19 17:00		0 %
9		Typography	5 jours	25/03/19 08:00	29/03/19 17:00		0 %
1 0		Generic pages	5 jours	19/03/19 08:00	25/03/19 17:00		0 %
11		Login	5 jours	19/03/19 08:00	25/03/19 17:00		0 %
1 2		Signup	5 jours	19/03/19 08:00	25/03/19 17:00		0 %
13		Reset password	5 jours	19/03/19 08:00	25/03/19 17:00		0 %
1 4		3rd Party authentication (Google, Facebook)	5 jours	19/03/19 08:00	25/03/19 17:00		0 %
1 5	Ö	Nomenclature	25 jours	08/04/19 08:00	10/05/19 17:00		0 %
16		Afficher les nomenclatures	10 jours	08/04/19 08:00	19/04/19 17:00		0 %
17		Design & Layout	5 jours	08/04/19 08:00	12/04/19 17:00		0 %
18		Front-end Code	5 jours	15/04/19 08:00	19/04/19 17:00	17	0 %
19		REST API	5 jours	08/04/19 08:00	12/04/19 17:00		0 %
2 0	Ö	Ajouter une nomenclature	10 jours	15/04/19 08:00	26/04/19 17:00		0 %
2 1		Design & Layout	5 jours	15/04/19 08:00	19/04/19 17:00		0 %
2 2		Front-end Code	5 jours	22/04/19 08:00	26/04/19 17:00	21	0 %
2 3		REST API	5 jours	15/04/19 08:00	19/04/19 17:00		0 %
2 4	Ö	Editer une nomenclature	10 jours	22/04/19 08:00	03/05/19 17:00		0 %
2 5		Design & Layout	5 jours	22/04/19 08:00	26/04/19 17:00		0 %
26		Front-end Code	5 jours	29/04/19 08:00	03/05/19 17:00	25	0 %
27		REST API	5 jours	22/04/19 08:00	26/04/19 17:00		0 %
28	Ö	Supprimer une nomenclature	10 jours	29/04/19 08:00	10/05/19 17:00		0 %
2 9		Design & Layout	5 jours	29/04/19 08:00	03/05/19 17:00		0 %
3 0		Front-end Code		06/05/19 08:00	10/05/19 17:00	29	0 %
3 1		REST API	-	29/04/19 08:00	03/05/19 17:00		0 %
3 2		Bibliothèque	-	08/04/19 08:00	10/05/19 17:00		0 %
3 3		Ajouter une référence		08/04/19 08:00	19/04/19 17:00		0 %
0 0		Design & Layout		08/04/19 08:00	12/04/19 17:00	 	0 %



									_			
13 mai 19		20 mai	19	1_1_	27	mai 1	9	1-1-	3	juin 19)	- 1-
L M M J V	S D	L M M	J V	S D	L N	/I M J	V	S D	L	M M J	V	S D
		Mante		Das	0.6.		Б	0 0 0 0				
		Montes	SOLI	ĸes	sou	rces	- P	ages				

	(A)	Nom	Durée	Début	Fin	Prédécesseurs	Pourcentage de tra
3 5		Front-end Code	5 jours	15/04/19 08:00	19/04/19 17:00	34	0 %
3 6		REST API	5 jours	08/04/19 08:00	12/04/19 17:00		0 %
3 7	Ö	Editer une référence	10 jours	15/04/19 08:00	26/04/19 17:00		0 %
38		Design & Layout	5 jours	15/04/19 08:00	19/04/19 17:00		0 %
3 9		Front-end Code	5 jours	22/04/19 08:00	26/04/19 17:00	38	0 %
4 0		REST API	5 jours	15/04/19 08:00	19/04/19 17:00		0 %
4 1	Ö	Supprimer une référence	10 jours	22/04/19 08:00	03/05/19 17:00		0 %
4 2		Design & Layout	5 jours	22/04/19 08:00	26/04/19 17:00		0 %
4 3		Front-end Code	5 jours	29/04/19 08:00	03/05/19 17:00	42	0 %
4 4		REST API	5 jours	22/04/19 08:00	26/04/19 17:00		0 %
4 5	Ö	Rechercher une référence	10 jours	29/04/19 08:00	10/05/19 17:00		0 %
4 6		Design & Layout	5 jours	29/04/19 08:00	03/05/19 17:00		0 %
47		Front-end Code	5 jours	06/05/19 08:00	10/05/19 17:00	46	0 %
4 8		REST API	5 jours	29/04/19 08:00	03/05/19 17:00		0 %
4 9	Ö	Cartes autocorrectives de mathématiques	5 jours	06/05/19 07:00	10/05/19 17:00		0 %



_																											
13 mai 19 L M M J V S D						20	n C	nai	1	9			27	m	ıai	1	9			3	jui	n 1	19				
L	L MMJ VSD						L	M	M	J	V	S	D	L	M	M	J	٧	S	D	L	М	M	J	V	S	D
							M	on	tes	SS	ori	R	es	SO	ur	ce	s-	Ра	aa	e6							
										_							_		- 3								